

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| Date       | Task   | Time involved | Team member responsible (student initials) | Comments  |
|------------|--|---------------|--|---|
| 04/09/2022 | Created the main Design Brief, details pages. Added the background to them and context.    | 1hr 30mins    | D.P  |   |
| 1.         |  |               |  |   |
| 04/10/2022 | Created the rewards page and selected an image to add to the side of the page.             | 1hr           | D.P  | Make sure to figure out how to put the credits on the right place.  |
| 2.         |  |               |  |   |
| 04/11/2022 | Made the nav bar is functional in mobile devices. & added the nav bar logo.                | 3hrs          | D.P  | Spent time attempting Java on the nav bar. Did not function, attempt again when possible.   |
| 3.         |  |               |  |   |
| 04/12/2022 | Created the rewards page and the about page. Linked the pages to the nav bars.             | 30mins        | D.P  |   |
| 4.         |  |               |  |   |
| 04/13/2022 | Added context to the rewards and resources pages. Added the context to the rewards page.   | 2hrs 20mins   | D.P  | Make sure to link the join page to the other places where it says "join" to help the user functionality. Additionally check all links for bugs or errors. |
| 5.         |  |               |  |   |
| 04/14/2022 | Created the context for the about page added the needed documents. Checked grammar issues. | 3hrs          | D.P  | Changed the details page in the design brief to "setup", also finished up the website.  |
| 6.         |  |               |  |   |

Advisor Name: Lynn Schentrup

Student Initials: D.P

Advisor Signature: \_\_\_\_\_



## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| Date             | Task  | Time involved | Team member responsible (student initials) | Comments  |
|------------------|---|---------------|--|---|
| 03/29/2022<br>1. | Create index, nav bar, and pages in the nav bar.  | 2hrs 30mins   | D.P  | Figure out how to make the page nav bar useful in mobile devices.   |
| 04/01/2022<br>2. | Add the backgrounds for the index, details and rules page. Add context to pages.                  | 2hrs          | D.P  | Create a design brief page and join page that has a sign up option. Link the join pages to places where it says "join".     |
| 04/04/2022<br>3. | Create play page and link it to the nav. Add the game to the page. Create graphic for the button. | 3hrs 10mins   | D.P  |   |
| 04/05/2022<br>4. | Create the video for the play page and attach it to the page. Add context to the Play page.       | 3hrs          | D.P  | Took a bit to figure out how to make the button the right size. Make sure the button aligns correctly with the device size. |
| 04/07/2022<br>5. | Created the join page and the Design Brief page.  | 20mins        | D.P  |   |
| 04/08/2022<br>6. | 04/08/2022 Create the new navbar for the Solution section in the Design Brief.                    | 1hr           | D.P  | Additional idea of a footer.  |

Advisor Name: Lynn Schentrup

Student Initials: D.P

Advisor Signature:

